



MELBOURNE METROPOLITAN CRICKET STRATEGY – PROGRESS REPORT (2 March 2018)

		MOU PHASE COMMENTS	TRANSITIONAL PHASE COMMENTS
<b>EAST ZONE</b>			
ECA	Green	Signed MOU	First Collaborative Group meeting on 20 March 2018.
BHRDCA	Green	Signed MOU	
RDCA	Green	Signed MOU	
<b>NORTH ZONE</b>			
NMCA	Green	Signed MOU	Collaborative Group to be established.
DVCA	Red	Declined signing the MOU. No interest in the process.	
<b>NORTH WEST ZONE</b>			
VTCA	Green	Signed MOU	Highlighted concern at the pace and have asked to postpone any meetings until after the season. Are yet to nominate members for the Collaborative Group.
NWMCA	Yellow	Agreed to move forward without signing MOU	Nominated representatives for Collaborative Group. Ready to proceed.
WDCA	Green	Signed MOU	Nominated representatives for Collaborative Group. Ready to proceed.
WSCCA	Green	Signed MOU	Generally supportive but yet to nominate members for the Collaborative Group.
WRJCA	Green	Signed MOU	Nominated representatives for Collaborative Group. Ready to proceed.
MJCA	Red	No response from numerous emails/phone calls	
<b>SOUTHERN BAYSIDE</b>			
CSB	Green	Signed MOU	Ready to proceed. Most areas already in place.
SECA	Green	Signed MOU	Collaborative Group members met with CSB on 26 Feb. Working through concerns with zone structure.
ISEC	Green	Signed MOU	Generally supportive and met with CSB on 2 Mar.
<b>SOUTH EAST</b>			
DDCA	Yellow	Agreed to move forward without signing MOU	Generally supportive and regularly meeting with clubs and CV representatives.
VSCA	Red	No response from numerous emails/phone calls	
<b>MULTI ZONE</b>			
MCA	Yellow	Supportive of the process and maintaining communication with CV. Will wait until the five zones are operational before any form of commitment.	
VSDCA	Red	Has opted out of the process but maintaining communication with CV	